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Subject 6/11 DEQ/EPA Doane Lake Area Mtg

Thanks, everyone, for participating in our 6/11/09 DEQ/EPA Doane Lake Area meeting.  I said I’d 
send you all an e‐mail outlining what I understood we agreed to as the next steps.  If I missed 
something, or got it wrong…, please “reply all” with your understanding.

Next Steps:

1)      Doane Lake Strategy (Group)‐ 

a)      DEQ‐ submit an overall conceptual strategy/schedule (including anticipated general 
actions) for upland source control for the 4 sites to EPA by late‐8/09.

b)      EPA‐ submit an overall conceptual strategy/schedule (including anticipated general 
actions) for in‐water Early Actions & cleanup for the anticipated Doane Lake SMA to DEQ by 
late‐8/09.

2)      Next Meeting (Group)‐ Schedule the 3
rd

 DEQ/EPA Doane Lake Area mtg for 9/10/09.  The 
purpose of the 9/09 meeting will be to:

a)      Reach agreement or identify what’s missing from DEQ’s strategies for the 4 Doane Lake 
Area upland sites.

b)      Reach agreement or identify what’s missing from EPA’s strategy for in‐water Early Action 
& RI/FS for the Doane Lake Area sites.

c)      Develop a roadmap or plan for an coordinated upland/in‐water approach for the Doane 
Lake Area.

3)      Source Inventory & Control Needs (DEQ‐ Jim, Matt, & Tom…, EPA‐ Kristine, Chip, & Eric)‐ 
Work together & with Brad H (PMX) to get at the general question of…, “What source control 
information do we need to be able to determine whether we can select, design, & implement 
an in‐water sediment remedy at an SMA?”  To get to this general  question, Eric suggested we 



develop a series of questions that we can send to DEQ project managers to assess the 
long‐term effectiveness of sediment remedies from the standpoint of source control.  Eric 
suggested these questions as a start:

a)      Are there current sources of contamination threatening this SMA?

b)      Has a Source Control Evaluation been completed?  If not, when?

c)      Are there significant upland source control data gaps at this location?

Kristine suggested these following questions:

a)      What are the upland site/sources being investigated in the area?

b)      Has a Source Control Evaluation been completed?  If not, when?  If so, what pathways 
have been evaluated & which have not?

c)      Have any sources of contamination been identified?  If so, for which pathways?

d)      Have any source control measures been implemented?  If so what are they & what are the 
O&M requirements?

e)      What is the post‐source control measure implementation effectiveness monitoring 
showing?   

f)      What are the upland site/sources not being investigated in the area?  Why not?

 so let’s shoot for sending the 
group our list of questions by Fri 7/10.  Eric & Kristine have all ready developed a 
list…, but you may want to review those lists & supplement them.  After we’ve 
all developed & shared our lists, let’s then synthesis them into a single list.  We 
can do that thru e‐mail or conference call the week of 7/13 or 7/20 at the latest.  
I can take the lead on coordinating everyone in July.

Jim Anderson

Manager, DEQ Portland Harbor Section

ph: 503.229.6825

fax: 503.229.6899

cell: 971.563.1434

(b) (6)


	barcode: *874400*
	barcodetext: 874400


